COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 13/ 2021

ESTI MATE SUMVARY 09: 07: 36
CONTI D C22810 ESTI MATE NG 0002 PROG SPEC YR: 2005
PCN: 22810- BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 25.5 DAYS TI ME ALLOW 96 WORK DAYS
US 550 8TH STREET TO 14TH STREET DURANGO PERCENT TIME:  26.56 ORI G TI ME ALLOW 96 WORK DAYS
PROJECT NO. C5502- 106
US 550 DURANGO 9TH TO 12TH
NAMVE OF ROAD:
PROJECT COUNTI ES: LA PLATA
CONTRACTOR:
MORTON ELECTRIC, |NC. PAY PERI OD ENDI NG 10/ 02/ 2021 DATE TI ME STARTED 08/09/2021
1049 MEADOW LANE DATE LET 04/ 15/ 2021 DATE WORK BEGAN
DATE AWARDED 05/ 14/ 2021 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/08/2021 DATE ACCEPTED
PUEBLO CO 81006 (719) 948- 3097 DATE NOTI CE TO PROCEED 08/09/2021
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 3,623, 879. 42 PARTI Cl PATI NG $ 3, 300. 00 $ 0. 00
AWARD PRQJECT AMI: $ 3,289, 092.32 NON- PARTI O PATI NG 795, 749. 26 593, 928. 98
PERCENT COMPLETE: 22.05% TOTAL EARNI NGS 799, 049. 26 593, 928. 98
FUNDS AVAI LABLE: $ 2,824,830.16 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 799, 049. 26 593, 928. 98
TOTAL CLAI VS $ 0.00 RETAI NAGE -19, 945. 48 -15, 804. 87
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 779, 103. 78 578,124. 11
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 779, 103. 78 578,124. 11
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 578, 124. 11

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22810 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22810-BI D ESTI MATE RUN 10/ 13/ 2021
PRQJECT: C5502- 106 ESTI MATE NO 0002 09: 07: 36
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00010 Renoval of Tree 3. 000 0. 000
EACH 0. 000 0.00
2,591. 00000 0. 000 0.00
0010 202-00014 Brush O earing 3. 000 3. 000
HOUR 0. 000 0.00
372. 00000 3. 000 1,116. 00
0015 202-00190 Renoval of Concrete Median Cover Material 34.000 0. 000
SY 14. 000 714.00
51. 00000 14. 000 714. 00
0020 202-00200 Renoval of Sidewal k 90. 000 0. 000
5% 0. 000 0.00
42. 00000 0. 000 0. 00
0025 202-00201 Renoval of Curb 47. 000 0. 000
LF 0. 000 0.00
33. 00000 0. 000 0.00
0030 202-00202 Renoval of Gutter 42. 000 0. 000
LF 0. 000 0.00
33. 60000 0. 000 0. 00
0035 202-00203 Renoval of Curb and Cutter 649. 000 0. 000
LF 51. 000 1, 851. 30
36. 30000 51. 000 1,851. 30
0040 202-00207 Renoval of Brick Pavers 3. 000 0. 000
5% 0. 000 0.00
72. 00000 0. 000 0. 00
0045 202-00210 *Renopval of Concrete Pavenment 3, 228. 000 542. 300
SY 1, 733. 050 131, 711. 80
76. 00000 2,275. 350 172, 926. 60
0050 202-00220 Renoval of Asphalt Mat 448. 000 0. 000
5% 0. 000 0.00
43. 00000 0. 000 0. 00
0055 202-00240 *Renoval of Asphalt Mt (Pl aning) 1, 685. 000 0. 000
Sy 0. 000 0. 00

19. 60000 0. 000 0. 00



CONTI D: C22810 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22810-BI D ESTI MATE RUN 10/ 13/ 2021
PRQJECT: C5502- 106 ESTI MATE NO 0002 09: 07: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00250 *Renoval of Pavenent Marking 1, 650. 000 0. 000
SF 267.000 987. 90
3. 70000 267.000 987. 90
0065 202-00710 Renoval of Power Pole 1. 000 0. 000
EACH 0. 000 0. 00
7, 500. 00000 0. 000 0. 00
0070 202-00810 Renoval of Ground Sign 5. 000 0. 000
EACH 0. 000 0. 00
462. 00000 0. 000 0. 00
0075 202-00821 Renoval of Sign Panel 4. 000 0. 000
EACH 0. 000 0. 00
450. 00000 0. 000 0.00
0080 202-00827 Renoval of Pull Box 1. 000 0. 000
EACH 0. 000 0. 00
850. 00000 0. 000 0. 00
0085 202-00828 Renoval of Traffic Signal Equipnent (12th Street) 1. 000 0. 000
LS 0. 000 0. 00
10, 000. 00000 0. 000 0. 00
0090 202-00828 Renoval of Traffic Signal Equipnment (9th Street) 1. 000 0. 000
LS 0. 000 0. 00
10, 000. 00000 0. 000 0. 00
0095 203-00010 Uncl assi fied Excavation (Conplete In Place) 88. 000 0. 000
cY 0. 000 0. 00
35. 00000 0. 000 0.00
0100 203-01594 Conbi nati on Loader 20. 000 0. 000
HOUR 0. 000 0. 00
227.50000 0. 000 0. 00
0105 203-01597 Pot hol i ng 44.000 44.000
HOUR 0. 000 0. 00
250. 00000 44. 000 11, 000. 00
0110 203-02330 Labor er 40. 000 0. 000
HOUR 0. 000 0. 00

65. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0115 208-00012

C22810
22810-BID
C5502- 106
| TEM
DESCRI PTI ON

*Erosion Log Type 1 (9 Inch)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

208- 00020

208- 00035

208- 00046

208- 00053

208- 00054

208- 00056

208- 00075

208- 00103

208- 00105

208- 00106

*Silt Fence

*Aggr egat e Bag

*Pre-fabricated Concrete Washout

*Storm Drain |nlet

*Storm Drain Inlet

*Storm Drain |nlet

Protection (Type 1) (84 Inch)

Protection (Type 11)

Protection (Type I11)

*Pre-fabricated Vehicle Tracki ng Pad

*Renoval

*Renoval

Sweepi ng ( Sedi nent

and Di sposal

and Di sposal

of Sedi ment (Labor)

of Sedi ment (Equi pnent)

Reroval )

Structure (Type 1)

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
50. 000
LF
11. 00000
208. 000
LF
30. 30000
84. 000
LF
33. 60000
4. 000
EACH
844. 00000
3. 000
EACH
1, 239. 00000
15. 000
EACH
593. 00000
2.000
EACH
656. 00000
2.000
EACH
2, 685. 00000
40. 000
HOUR
107. 00000
40. 000
HOUR
332. 50000
300. 000
HOUR

50. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

84. 000
0. 000
84. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

10. 000
0. 000
10. 000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 10/ 13/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09: 07: 36

AMOUNT

2,822

1, 239

5,930

656.

.00

.00

40

.00

00

00

00

.00

.00

.00

.00



CONTI D: C22810 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 22810-BI D ESTI MATE RUN 10/ 13/ 2021
PRQIECT C5502- 106 ESTI MATE NO 0002 09: 07: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCGE
CAT NO0200 ROADWAY
0170 208-00107 Renoval of Trash 20. 000 0. 000
HOUR 0. 000 0. 00
55. 00000 0. 000 0. 00
0175 210-00479 Reset Radi o Conmmuni cation Antenna 1. 000 0. 000
EACH 0. 000 0. 00
4, 500. 00000 0. 000 0.00
0180 210-00815 Reset Sign Panel 25. 000 0. 000
EACH 0. 000 0.00
310. 00000 0. 000 0. 00
0185 210-00827 Reset Pull Box 1. 000 0. 000
EACH 0. 000 0. 00
1, 900. 00000 0. 000 0.00
0190 210-04010  Adjust Manhol e 1. 000 0. 000
EACH 0. 000 0.00
1, 400. 00000 0. 000 0. 00
0195 210-04016 Modi fy Manhol e (Speci al) 1. 000 0. 000
EACH 0. 000 0. 00
4,100. 00000 0. 000 0.00
0200 212-00050  *Sod 3, 419. 000 0. 000
SF 0. 000 0.00
3. 30000 0. 000 0. 00
0205 240- 00000 *W1dlife Biologist 10. 000 0. 000
HOUR 0. 000 0. 00
149. 00000 0. 000 0.00
0210 250-00010  *Environnental Health and Safety Managenent 1. 000 0. 000
LS 1. 000 8, 800. 00
8, 800. 00000 1. 000 8, 800. 00
0215 250- 00050 *Moni tori ng Techni ci an 160. 000 45. 000
HOUR 80. 500 13, 282. 50
165. 00000 125. 500 20, 707. 50
0220 250-00110 *Heal th and Safety O ficer 8. 000 0. 000
HOUR 3. 000 495. 00
165. 00000 3. 000 495. 00



CONTI D: C22810 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 22810-BID ESTI MATE RUN 10/ 13/ 2021
PRQIECT C5502- 106 ESTI MATE NO 0002 09: 07: 36
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADVWAY
0225 250- 00200 Material Handling (Stockpile) 385. 000 33.580
cY 0. 000 0.00
17. 60000 33.580 591.01
0230 304-02000  Aggregate Base Course (Cl ass 2) 165. 000 0. 000
TON 0. 000 0. 00
61. 00000 0. 000 0. 00
0235 304-06000 *Aggregate Base Course (Class 6) 1, 468. 000 82.470
TON 250. 140 16, 759. 38
67. 00000 332.610 22,284. 87
0240 403-00720 Hot M x Asphalt (Patching) (Asphalt) 320. 000 0. 000
TON 0. 000 0. 00
292. 00000 0. 000 0. 00
0245 411-10255 Enul sified Asphalt (Sl ow Setting) 105. 000 0. 000
GAL 0. 000 0.00
91. 35000 0. 000 0. 00
0250 412-00605 *Concrete Pavement (6 Inch) (Fast Track) 16. 000 0. 000
SY 0. 000 0. 00
228.50000 0. 000 0. 00
0255 412-01020 *Concrete Pavenent (10 Inch) (Fast Track) 1, 561. 000 0. 000
SY 727.000 192,727.70
265. 10000 727.000 192, 727.70
0260 503-00018 Drilled Shaft (18 Inch) 20. 000 0. 000
LF 0. 000 0. 00
350. 00000 0. 000 0. 00
0265 503-00048 Drilled Shaft (48 Inch) 63. 000 0. 000
LF 0. 000 0.00
750. 00000 0. 000 0. 00
0270 604-13005 Inlet Type 13 (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
8, 195. 00000 0. 000 0. 00
0275 608- 00006 *Concrete Sidewal k (6 Inch) 95. 000 0. 000
SY 0. 000 0. 00
113. 00000 0. 000 0. 00



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0280 608-00010

0285

609- 20000

0290

609- 20010

0295

609-21010

0300

609- 21020

0305

609- 24004

0310

610- 00026

0315

612- 00041

0320

613-00100

0325

613- 00200

0330 613-00206

C22810
22810-BID
C5502- 106

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

*Concrete Curb Ranmp

*Curb Type 2 (Section

*Curb Type 2 (Section

*Curb and Cutter Type

*Curb and Cutter Type

B) (Special)

B)

2 (Section |-B)

2 (Section Il-B)

*Qutter Type 2 (4 Foot)

*Medi an Cover Materi al

(6 Inch Patterned Concrete)

Del i neator (Flexible) (Type I)

1 Inch Electrical Conduit

2 Inch Electrical Conduit

*2 Inch Electrical Conduit (Bored)

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

56. 000

sy
113. 00000
41.000

LF
51. 80000
83. 000

LF
52. 00000
4,023. 000

LF
51. 70000
365. 000

LF
51. 75000
20. 000

LF
52. 00000
7, 273. 000

SF
13. 60000
12. 000

EACH

250. 00000
33.000

LF
15. 00000
2, 378. 000

LF
30. 00000
897. 000

LF

20. 00000

QrY TH'S PERI OD
QTY TO DATE

1, 081.
1, 081.

1, 812.
1,812.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000

000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000

000
000

. 000
. 000
. 000
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55, 887.

54, 360.

.00

.00

.00

70

.00

.00

.00

.00

.00

00

.00

09: 07: 36

AMOUNT

55, 887.

54, 360.

.00

.00

.00

70

.00

.00

.00

.00

.00

00

.00



CONTI D: C22810 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 22810-BID ESTI MATE RUN 10/ 13/ 2021
PRQIECT C5502- 106 ESTI MATE NO 0002 09: 07: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200  ROADWAY
0335 613-00300 3 Inch Electrical Conduit 220. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0340 613-00306 *3 Inch Electrical Conduit (Bored) 1, 099. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0.00
0345 613-01200 2 Inch Electrical Conduit (Plastic) 128. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0350 613-01600 *6 Inch Electrical Conduit (Plastic) 127. 000 0. 000
LF 0. 000 0. 00
53. 00000 0. 000 0.00
0355 613-01600 6 Inch Electrical Conduit (Plastic) (Bored) 99. 000 0. 000
LF 0. 000 0. 00
53. 00000 0. 000 0. 00
0360 613-03491 El ectrical Conduit (Plastic)(Miltiduct) 359. 000 0. 000
LF 0. 000 0. 00
53. 00000 0. 000 0.00
0365 613-03492 El ectrical Conduit (Plastic)(Miltiduct)(Bored) 99. 000 0. 000
LF 0. 000 0. 00
53. 00000 0. 000 0. 00
0370 613-07023 Pul | Box (24"x36"x24") 4.000 0. 000
EACH 0. 000 0. 00
1, 900. 00000 0. 000 0.00
0375 613-07060  Pull Box (18"x30"x18") Deep 13. 000 0. 000
EACH 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
0380 613-10000 Wring (12th Street) 1. 000 0. 000
LS 0. 000 0. 00
20, 000. 00000 0. 000 0.00
0385 613-10000 Wring (9th Street) 1. 000 0. 000
LS 0. 000 0. 00
20, 000. 00000 0. 000 0. 00



CONTI D: C22810 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 22810-BI D ESTI MATE RUN 10/ 13/ 2021
PRQJECT: C5502- 106 ESTI MATE NO 0002 09: 07: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 613-13000 Lumi naire (LED) (Special) 2.000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0395 613-13008 Lumi naire (LED) (8,000 Lunens) 2.000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0.00
0400 613-50150 Secondary Service Pedestal 2.000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0405 613-74000 Li ght Mast Arm (6 Foot) 2.000 0. 000
EACH 0. 000 0. 00
3, 000. 00000 0. 000 0.00
0410 614-00011 Sign Panel (Cass I) 87.000 0. 000
SF 0. 000 0. 00
29. 00000 0. 000 0. 00
0415 614-00012 Sign Panel (Class Il) 24.000 0. 000
SF 0. 000 0. 00
39. 00000 0. 000 0.00
0420 614-01503 Steel Sign Support (2-1nch Round)(Post and Socket) 9. 000 0. 000
EACH 0. 000 0. 00
454. 00000 0. 000 0. 00
0425 614-01573 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 5. 000 0. 000
Sli pbase)
EACH 0. 000 0. 00
613. 00000 0. 000 0.00
0430 614-10160 Si gnal Head Backpl at es 17. 000 0. 000
EACH 0. 000 0. 00
386. 00000 0. 000 0. 00
0435 614-70112 Traffic Signal Face (12) 1. 000 0. 000
EACH 0. 000 0. 00
572. 00000 0. 000 0.00
0440 614-70117 Pedestrian Signal Face (16) 2.000 0. 000
EACH 0. 000 0. 00

601. 00000 0. 000 0. 00



CONTI D: C22810 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 22810-BI D ESTI MATE RUN 10/ 13/ 2021
PRQJECT: C5502- 106 ESTI MATE NO 0002 09: 07: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 614-70150 Pedestrian Signal Face (16) (Countdown) 6. 000 0. 000
EACH 0. 000 0. 00
551. 00000 0. 000 0. 00
0450 614-70336 Traffic Signal Face (12-12-12) 18. 000 0. 000
EACH 0. 000 0. 00
803. 00000 0. 000 0.00
0455 614-70448 Traffic Signal Face (12-12-12-12) 4.000 0. 000
EACH 0. 000 0. 00
1, 144. 00000 0. 000 0. 00
0460 614-70560 Traffic Signal Face (12-12-12-12-12) (Dog House) 2.000 0. 000
EACH 0. 000 0. 00
1, 292. 00000 0. 000 0.00
0465 614-72854 Traffic Controller Cabinet 2.000 0. 000
EACH 0. 000 0. 00
23, 668. 00000 0. 000 0. 00
0470 614-72863  Pedestrian Push Button Post Assenbly (Accessible) 8. 000 0. 000
EACH 0. 000 0. 00
2,554. 00000 0. 000 0. 00
0475 614-72866 Fire Preenption Unit and Tiner 5. 000 0. 000
EACH 0. 000 0. 00
3, 029. 00000 0. 000 0. 00
0480 614-72885 Traffic Signal Vehicle Detector (Special) (Advance) 2.000 0. 000
EACH 0. 000 0. 00
7, 631. 00000 0. 000 0.00
0485 614-72885 Traffic Signal Vehicle Detector (Special) (Stop Bar) 4.000 0. 000
EACH 0. 000 0. 00
7,884.00000 0. 000 0. 00
0490 614-81165 Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
26, 675. 00000 0. 000 0. 00
0495 614-81555 Traffic Signal-Light Pole Steel (2-55&5 Foot Mast 2.000 0. 000
Ar
" EACH 0. 000 0. 00

38, 980. 00000 0. 000 0. 00



CONTI D: C22810 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 22810-BI D ESTI MATE RUN 10/ 13/ 2021
PRQJECT: C5502- 106 ESTI MATE NO 0002 09: 07: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0500 614-84000 Traffic Signal Pedestal Pole Steel 4.000 0. 000
EACH 0. 000 0. 00
3, 957. 00000 0. 000 0. 00
0505 614-86248 Traffic Signal Controller (Type 2070LC) 2.000 0. 000
EACH 0. 000 0. 00
5, 307. 00000 0. 000 0.00
0510 614-87010 *Fiber Optic Cable (Single Mde) (12 Fiber) 2,178.000 0. 000
LF 0. 000 0. 00
2.00000 0. 000 0. 00
0515 614-87015 *Buf fer Tube Fan Qut Kit 3. 000 0. 000
EACH 0. 000 0. 00
138. 00000 0. 000 0.00
0520 614-87024  *Fiber Optic Term nation Panel (24 Fiber) 3. 000 0. 000
EACH 0. 000 0. 00
2,594. 00000 0. 000 0. 00
0525 614-87333 Closed Circuit Television Canera (Traffic 1. 000 0. 000
Surveill ance)
EACH 0. 000 0. 00
7, 670. 00000 0. 000 0. 00
0530 614-87350 *Test Fiber Optic Cable 1. 000 0. 000
LS 0. 000 0. 00
2, 750. 00000 0. 000 0. 00
0535 625-00000 *Construction Surveying 1. 000 0. 200
LS 0. 300 15, 909. 90
53, 033. 00000 0.500 26, 516. 50
0540 626-00000  Mbobilization 1. 000 0.110
LS 0.110 67, 100. 00
610, 000. 00000 0. 220 134, 200. 00
0545 626-01113  *Public Information Managenent (Tier I11) 145. 000 38. 000
DAY 35. 000 2,555.00
73.00000 73.000 5,329.00
0550 627-00013  *Pavenent Marking Paint (H gh Build) 20. 000 0. 000
GAL 0. 000 0. 00

171. 00000 0. 000 0. 00



CONTI D: C22810 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 22810-BI D ESTI MATE RUN 10/ 13/ 2021
PRQJECT: C5502- 106 ESTI MATE NO 0002 09: 07: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0555 627-01010 *Preformed Plastic Pavement Marking (Type 1) (Inlaid) 1, 742. 000 0. 000
SF 0. 000 0. 00
19. 35000 0. 000 0. 00
0560 627-02010 *Preforned Plastic Pavenment Marking (Type 11) (Inlaid) 879. 000 0. 000
SF 0. 000 0. 00
23. 00000 0. 000 0. 00
0565 627-30405  *Preformed Thernopl astic Pavement MarKking 469. 000 0. 000
(Word- Synbol ) (Inlaid)
SF 0. 000 0. 00
20. 50000 0. 000 0. 00
0570 627-30407 *Pref ornmed Thernopl astic Pavenent Marking 768. 000 0. 000
(Wor d- Synbol ) (Spe
SF 0. 000 0. 00
23.20000 0. 000 0. 00
0575 627-30410 *Preformed Thernopl astic Pavement Marking (Xwal k- St op 1, 206. 000 0. 000
Line) (Inlaid)
SF 0. 000 0. 00
13. 00000 0. 000 0. 00
0580 627-30411 *Pref ormed Ther nopl astic Pavement Marking (Xwal k- St op 406. 000 0. 000
Li ne
) SF 0. 000 0. 00
16. 20000 0. 000 0. 00
0585 630- 00000 *Fl aggi ng 3, 000. 000 44. 000
HOUR 178. 000 6, 069. 80
34.10000 222.000 7,570. 20
0590 630- 00007 *Traffic Control Inspection 39. 000 7.000
DAY 5. 000 2,200.00
440. 00000 12. 000 5, 280. 00
0595 630-00012 *Traffic Control Management 96. 000 11. 000
DAY 19. 000 20, 900. 00
1, 100. 00000 30. 000 33, 000. 00
0600 630-00040 Traffic Incident Management Pl an Devel opment 1. 000 0. 000
LS 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0605 630-00041  Traffic Incident Management Plan |Inplenmentation 5.000 0. 000
MON 0. 000 0. 00

2, 000. 00000 0. 000 0. 00
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PCN: 22810-BI D ESTI MATE RUN 10/ 13/ 2021
PRQJECT: C5502- 106 ESTI MATE NO 0002 09: 07: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0610 630-80336 *Barricade (Type 3 MB) (Tenporary) 10. 000 2. 000
EACH 0. 000 0.00
165. 00000 2.000 330. 00
0615 630-80340 *Pedestrian Barricade (ADA) 48. 000 0. 000
LF 0. 000 0. 00
82. 50000 0. 000 0. 00
0620 630-80341  *Construction Traffic Sign (Panel Size A) 26. 000 11. 000
EACH 0. 000 0.00
71.50000 11. 000 786. 50
0625 630-80342 *Construction Traffic Sign (Panel Size B) 8. 000 4.000
EACH 0. 000 0. 00
82. 50000 4.000 330. 00
0630 630-80344  *Construction Traffic Sign (Special) 77.000 28. 000
SF 0. 000 0.00
20. 36000 28. 000 570. 08
0635 630- 80355 *Portabl e Message Sign Panel 5. 000 2.000
EACH 0. 000 0. 00
10, 450. 00000 2.000 20, 900. 00
0640 630-80357  *Advance Warning Flashing or Sequencing Arrow Panel (B 2. 000 1. 000
Type
ye) EACH 0. 000 0. 00
1, 650. 00000 1. 000 1, 650. 00
0645 630-80360  *Drum Channel i zi ng Device 120. 000 19. 500
EACH 28. 000 1, 232. 00
44.00000 47.500 2,090. 00
0650 630-80364  *Drum Channel i zing Device (Wth Light) (Steady Burn) 120. 000 13. 000
EACH 7.000 385. 00
55. 00000 20. 000 1, 100. 00
0655 630-80370 Barrier (Tenporary) 48. 000 0. 000
LF 0. 000 0. 00
156. 25000 0. 000 0. 00
0660 630-85010  *Inpact Attenuator (Tenporary) 5. 000 0. 000
EACH 0. 000 0. 00

3, 850. 00000 0. 000 0. 00



CONTI D: C22810 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 22810-BID ESTI MATE RUN 10/ 13/ 2021
PRQIECT C5502- 106 ESTI MATE NO 0002 09: 07: 36
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UINITPRCE
CAT NO0200 ROADVWAY
0665 632- 00000 Ni ght Work Lighting 1. 000 0. 000
LS 0. 000 0. 00
9, 000. 00000 0. 000 0. 00
0670 700-70010 F/ A M nor Contract Revisions 300, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0675 700-70082 F/A Furnish & Install Electrical Service 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0680 700-70111 Project First Program 1, 000. 000 1, 000. 000
FA 0. 000 0. 00
1. 00000 1, 000. 000 1, 000. 00
0685 700- 70380 F/ A Erosion Control 1, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0690 700-70589 F/A Environnental Health & Safety Management 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMT $ 3,620,579.42$% 593,928.98 % 795, 749. 26
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0695 620-00020 Sanitary Facility 1.000 1.000
EACH 0. 000 0. 00
3, 300. 00000 1. 000 3, 300. 00
CAT 0400 CURRENT AMT $ 3,300.00$ 0.00% 3, 300. 00
PRQIECT TOTAL CURRENT AMI $ 3,623,879.42$% 593,928.98% 799, 049. 26



